TIMELINE

MAR	APR	MAY	JUN	JUL	AUG	SEP
	1 APR New central PSD Leadership structure live	13 May Operating model design rationales approved			1 Aug New divisional budgets live	1 Sep Earliest O4S operating model launch date
KVSS Application Window [B] (9 Mar – 24 May)						
		KVSS [B] Outcomes communicated to staff				
	New operating models in divisions and central PSDs drafted & costed Review and update existing					
	JDs as required New Job Descripti drafted and evalua				Structures finalised, KVSS [C] outcom and selection to roles undertaken [Exa depending on consultation]	
		Role mapping and impact assessme	ent (Individual consultation with affected staff	Individual consultation with affected staff [if required]	
			\ t	KVSS Application Window [C] for hose 'at risk' of redundancy	KVSS Application Window [C] for those 'at risk' of redundancy [if required]	

For latest information, visit: www.kent.ac.uk/organising-for-success/



NOV

By 1 Nov Latest O4S operating model launch date

mes confirmed kact dates TBC



DPC 130355